

Town of Durham

Tentative Project Schedule

- **March 2nd – Project kickoff meeting**
- **March 12th – First status reports (biweekly thereafter)**
- **March 12th – Data collection manuals and procedures finalized**
- **March 15th – Residential data collection begins**
- **March 15th – Photo data collection begins**
- **June 18th – Residential data collection complete**
- **June 18th – Photo collection complete**
- **June 18th – Commercial data collection begins**
- **July 2nd – Commercial data collection complete**
- **July 30th – Land study and values complete**
- **July 30th – Building cost values complete**
- **August 15th – Residential final review begins**
- **August 27th – Residential final review complete**
- **August 15th – Commercial final review begins**
- **August 27th – Commercial final review complete**
- **September 10th – Begin final turnover of values (not including new construction)**
- **September 20th – Begin permit data collection**
- **October 1st – Permit data collection complete**
- **November 5th – Draft final documentation submitted**

- **November 12th – Notice to taxpayer mailed**
- **November 17th – November 24th – Informal hearings**
- **December 23rd – Project complete excluding BAA support and final certification**